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ESTIMATE RUN 02/10/2021

ESTIMATE SUMMARY 16:03:34

CONTID: C23533         ESTIMATE NO: 0001 PROG 2005

PCN: 23533-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R4 SIGNAL BACKPLATE PHASE 2 PERCENT TIME:

PROJECT NO: SHER400-379                   

Region 4 Signal Head Backplate Install Phase 2

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

MORTON ELECTRIC, INC. PAY PERIOD ENDING

1049 MEADOW LANE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81006     (719)948-3097 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 572,906.01 PARTICIPATING $ $ 106,823.50

AWARD PROJECT AMT: 541,906.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,593.16

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

18.00

WORK DAYS

WORK DAYS

18.65%

466,082.51

106,823.50

106,823.50

104,230.34

$

$

$

$

106,823.50

0.00

106,823.50

0.00

106,823.50

-2,593.16

0.00

104,230.34

0.00

AMOUNT DUE 104,230.34 104,230.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 104,230.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

YUMA

LOGAN OTHERS

9.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/02/2020

11/02/2020

02/01/2021

08/20/2020

09/01/2020

09/23/2020

11/02/2020
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PCN: 23533-BID    ESTIMATE RUN 02/10/2021

PROJECT: SHER400-379                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:03:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Signal Head Backplates 0.000

94.000

614-10160  
 

35,720.0094.000

35,720.00

291.000

EACH

380.00000

0010 Traffic Signal Head Visors 0.000

468.000

614-10170  
 

23,400.00468.000

23,400.00

1,562.000

EACH

50.00000

0015 Mobilization 0.000

0.151

626-00000  
 

20,385.000.151

20,385.00

1.000

L S 

135,000.00000

0020 Public Information Management (Tier IV) 0.000

7.000

626-01114  
 

462.007.000

462.00

50.000

DAY 

66.00000

0025 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

264.000

HOUR

35.00000

0030 Traffic Control Management 0.000

7.000

630-00012  
 

8,085.007.000

8,085.00

50.000

DAY 

1,155.00000

0035 Flagging Station Light 0.000

0.000

630-80305  
 

0.000.000

0.00

2.000

EACH

2,750.00000

0040 Construction Traffic Sign (Panel Size A) 0.000

1.000

630-80341  
 

110.001.000

110.00

50.000

EACH

110.00000

0045 Construction Traffic Sign (Panel Size B) 0.000

16.000

630-80342  
 

1,760.0016.000

1,760.00

76.000

EACH

110.00000

0050 Portable Message Sign Panel 0.000

1.000

630-80355  
 

9,680.001.000

9,680.00

8.000

EACH

9,680.00000

0055 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

1,650.001.000

1,650.00

4.000

EACH

1,650.00000
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PCN: 23533-BID    ESTIMATE RUN 02/10/2021

PROJECT: SHER400-379                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:03:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Traffic Cone 0.000

20.000

630-80380  
 

264.0020.000

264.00

80.000

EACH

13.20000

0065 Stackable Vertical Panels 0.000

10.000

630-80393  
 

495.0010.000

495.00

40.000

EACH

49.50000

0070 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.500

630-85040  
 

4,812.500.500

4,812.50

4.000

EACH

9,625.00000

0075 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

28,000.000

F A 

1.00000

0080 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0085 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

500.000

F A 

1.00000

0090 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 106,823.50106,823.50569,906.01CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0095 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

2.000

EACH

1,500.00000

CAT 0.000.003,000.00CURRENT AMT0400 $ $ $

$ 106,823.50106,823.50$572,906.01$CURRENT AMTPROJECT TOTAL


